Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date: 09/03/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 1000 Days
SR 20 @US 411/SR 61 TO I-75/SR 401. Elapsed Calender Days: 361 Days
Percent Time: 36.10
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/19/2013

P. O. DRAWER 970 Date Awarded: 08/12/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

MARIETTA GA 30061-0970 Date Work Began: 11/11/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $17,415,122.44 Counties:

Original Contract Amount $15,733,304.52 Bartow

Funds Available $15,734,171.99

Percent Complete 9.65%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621350- $17,415,122.45 $15,733,304.53 $15,734,172.000 9.65% $11,794.59

Chief Engineer

08/01/2014
to 08/31/2014



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0007

Pay Period:

Date: 09/03/2014
Page 2 of 4

08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

621350-

SR 20 - WIDENING AND RELOCATION

STP00-0012-01(071)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,344,760.36
$336,190.09
$1,680,950.45

$1,680,950.45

$1,680,950.45

Prev to Date
$1,335,324.69

$333,831.17

$1,669,155.86

$0.00 $0.00
$1,669,155.86

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,669,155.86

Total Payable:

This Estimate

$9,435.67
$2,358.92
$11,794.59
$0.00
$11,794.59
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$11,794.59



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14619-13-000-0 Estimate Number: 0007

Date: 09/03/2014

Page 3 of 4

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .344
394199.820 .002
.346 $788.40 $136,393.14
STP00-0012-01(071)
0020 207-0203 FOUND BKFILL MATL, TP Il CcY 280.000 79.833
49.400 8.785
88.618 $433.98 $4,377.73
0157 643-0010 FIELD FENCE WOVEN WIRE LF 1,780.000 2,443.870
5.750 .000
2,443.870 $.00 $14,052.25
Category Amount: $1,222.38 $154,823.12
Category Number: (0020 DRAINAGE
0254 610-9099 REM WINGWALLS & PARAPETS, STA - LS 1.000 .000
1995.000 1.000
1.000 $1,995.00 $1,995.00
293+45.14
Category Amount: $1,995.00 $1,995.00
Category Number: (0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 11.000 14.807
200.000 .000
14.807 $.00 $2,961.40
0315 163-0240 MULCH TN 470.000 317.027
165.000 29.770
346.797 $4,912.05 $57,221.51
0335 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,130.000 280.500
2.500 244125
524.625 $610.31 $1,311.56
0340 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 230.000 39.750
115.000 24.750
64.500 $2,846.25 $7,417.50



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14619-13-000-0 Estimate Number: 0007

Date: 09/03/2014
Page 4 of 4

Pay Period: 08/01/2014
to 08/31/2014

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0350 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 17,200.000 8,070.000
0.200 619.000
8,689.000 $123.80 $1,737.80
0355 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,065.000 237.000
0.200 24.000
261.000 $4.80 $52.20
0375 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 230.000 9.000
10.000 8.000
17.000 $80.00 $170.00
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 34,400.000 37,176.000
2.750 .000
37,176.000 $.00 $102,234.00
Category Amount: $8,577.21 $173,105.97

Project Total Amount:

$11,794.59

$1,680,950.45



